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Chapter 7 Design Development
Section 45 Post PS&E

7-45-1 Bid Justification Process - State Projects

1.1 Originator
Project Development Section

1.2 Introduction

The Bureau of Project Development - Proposal Management Unit is responsible for the project letting process
for the department. The department lets projects to bid the second Tuesday of every month. Following the
letting, the Proposal Management Unit will notify the regions which of their projects need to submit additional
estimate justification documentation. The design team will be required to submit an estimate justification if one
of the instances defined in FDM 19-5-7.3 is met. The Proposal Management Unit will send the estimate
justification notification via e-mail to the WisDOT project manager (PM), WisDOT project leader (PL) and/or
design consultant and program controls design engineer. The SPO-Planning chief, PDS chief, and PDS
supervisor are usually copied on the email as well. The notification e-mail will contain information as to why the
project is receiving the justification request and what information needs to be submitted back to the Proposal
Management Unit before the project will be considered for award. The email from the Proposal Management
Unit will also include the WisDOT Justification Email Guidance as an attachment.

1.3 Process

Steps to follow when estimate is higher than the low bid by more than 10% (ESTIMATE is denominator for
measurement of estimate accuracy and FHWA/DOT Stewardship where 50% of the estimates will be within
10%).

1. The WisDOT project leader or design consultant responsible for preparing the estimate will review the information
provided in the notification e-mail, including the estimate, and prepare a response that answers the questions listed
in the justification request e-mail. Refer to the “Justification Responses” section of the WisDOT Justification Email
Guidance when preparing your responses. The project leader or design consultant will then submit their response
to the WisDOT PM for review. Confer with WisDOT PM on when submittal is required to meet Step 2 deadline
below.

2. The WisDOT PM will review the documentation, discuss with the WisDOT PDS supervisor and forward the
requested documentation via e-mail to the Proposal Management Unit (cc Program Controls and WisDOT
supervisor). The response is due to the Proposal Management Unit as soon as possible, but no later than
noon the Friday after the letting.

Steps to follow when low bid is higher than the estimate by more than 5 % (ESTIMATE is the denominator per
the governor’s letter explaining why the bid prices are high compared to the estimated costs).

1. The WisDOT project leader or design consultant responsible for preparing the estimate will review the information
provided in the notification e-mail, including the estimate, and prepare a response that answers the questions listed
in the justification request e-mail. Refer to the “Justification Responses” section of the WisDOT Justification Email
Guidance when preparing your responses. The project leader or design consultant shall recommend to the
WisDOT PM whether or not to award the project. Confer with WisDOT PM on when submittal is required to meet
deadline in Step 2.

2. The WisDOT PM will review the response, discuss with the WisDOT PDS supervisor and recommend to the
WisDOT PDS chief and planning chief via e-mail whether or not to award the project. (cc Program Controls and
WisDOT PDS supervisor). If local funds were used for a portion of the project, provide update to inform the local
official(s) about the increase in funding. The response is due to the chiefs as soon as possible but no later
than 3 pm the Thursday after the letting.

3. The WisDOT PDS chief and planning chief will review the information provided and will respond back to the
WisDOT PM via e-mail on whether they concur with awarding the project (cc all original e-mail recipients). The
response is due back to the WisDOT PM as soon as possible but no later than 10 am the Friday after the
letting.

4. The WisDOT PM will collect all responses and forward via e-mail the final Region recommendation to either award
or pull the project to the Proposal Management Unit. (cc all original e-mail recipients). The response is due to the
Proposal Management Unit as soon as possible, but no later than noon the Friday after the letting.

1.4 References
FDM 19-5-7.3

WisDOT Justification Email Guidance
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7-45-2 Bid Justification Process - Local Projects

2.1 Originator
Project Development Section

2.2 Introduction

The Bureau of Project Development - Proposal Management Unit is responsible for the project letting process
for the department. The department lets projects to bid the second Tuesday of every month. Following the
letting, the Proposal Management Unit will notify the regions which of their projects need to submit additional
estimate justification documentation. The design team will be required to submit an estimate justification if one
of the instances defined in FDM 19-5-7.3 is met. The Proposal Management Unit will send the estimate
justification notification via email to the WisDOT project manager (PM), Management Consultant project
manager (MC PM), design consultant and Program Controls design engineer. The SPO-Planning chief, PDS
chief, and PDS supervisor are usually copied on the email as well. The notification e-mail will contain
information as to why the project is receiving the justification request and what information needs to be
submitted back to the Proposal Management Unit before the project will be considered for award. The email
from the Proposal Management Unit will also include the WisDOT Justification Email Guidance as an
attachment.

2.3 Process

Steps to follow when estimate is higher than the low bid by more than 10% (ESTIMATE is denominator for
measurement of estimate accuracy and FHWA/DOT Stewardship where 50% of the estimates will be within
10%).

1. The design consultant responsible for preparing the estimate will review the information provided in the notification
e-mail, including the estimate, and prepare a response that answers the questions listed in the justification
request e-mail and submit via e-mail to the MC PM for review. Refer to the “Justification Responses” section of
the WisDOT Justification Email Guidance when preparing your responses. Confer with MC PM on when
submittal is required to meet Step 2 deadline below.

2. The MC PM will review the documentation, discuss with the WisDOT PM and PDS supervisor and forward the
requested documentation via e-mail to the Proposal Management Unit. (cc Program Controls, WisDOT PM and
WisDOT supervisor). The response is due to the Proposal Management Unit as soon as possible but no
later than noon the Friday after the letting.

Steps to follow when low bid is higher than the estimate by more than 5 % (ESTIMATE is denominator per the
governor’s letter explaining why the bid prices are high compared to the estimated costs).

1. The Design Consultant responsible for preparing the estimate will review the information provided in the
notification e-mail, including the estimate, provide concurrence from the local official(s) for the increase in funding,
and prepare a response that answers the questions listed in the justification request e-mail and recommend to the
MC PM whether or not to award the project. Refer to the “Justification Responses” section of the WisDOT
Justification Email Guidance when preparing your responses. Confer with MC PM on when submittal is required
to meet the deadline in Step 2.

2. The MC PM will review the response, discuss with the WisDOT PM and PDS supervisor and recommend to the
WisDOT PDS and planning chief via e-mail whether or not to award the project. (cc Program Controls, WisDOT
PM, and WisDOT PDS supervisor). The response is due to the chiefs as soon as possible, but no later than
3 pm the Thursday after the letting.

3. The WisDOT PDS and planning chief will review the information provided and will respond back to the MC PM via
e-mail on whether they concur with awarding the project (cc all original e-mail recipients). The response is due
back to the MC PM as soon as possible, but no later than 10 am the Friday after the letting.

4. The MC PM will collect all responses and forward via e-mail the final Region recommendation to the Proposal
Management Unit to either award or pull the project (cc all original e-mail recipients). The response is due to the
Proposal Management Unit as soon as possible, but no later than noon the Friday after the letting.

2.4 References
FDM 19-5-7.3

WisDOT Justification Email Guidance

Program Controls Design Engineer - John VonRuden, john.vonruden@dot.wi.gov
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7-45-5 Addenda
15.1 Originator

This section has not yet been written.

15.2 Introduction

15.3 Process

15.4 References

J. Doe
Author

9/3/2015
Date

1/7/2015
Date
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